EXTENSION OF TIME PROPOSAL

1	Name of work	Providing CC Cameras at Garbage block spots in ward no:03
2	Amount of work portion	
3	Estimated Cost	Rs 10.00 lakhs
4	Name of Contractor	K.R.I.D.L
5	Agreement no	BBMP/EE(YNK.D)/W.O/125/2018-19, dt:05-03-2019
6	No and date under which work order issued	BBMP/EE(YNK.D)/W.O/125/2018-19, dt:05-03-2019
7	Time limit rriginally fixed for completion	90 days
8	Date of application by the contractor for granting	20-02-2019 (LOI) 07-03-2019 (WO)
9	Date of receipt of application in the Sub Division office	04-01-2020
10	Extension granted if any	198 days
	I	
	II	
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	

13	Work carries out during 2nd extension	
14	Time now applied for	198 days.
15	Date of recommanding time 2nd extension	
16	Weather the original application of the contractor is enclosed	
17	Balance of work remaining work	-Nil-
18	Probable time required for completion of remaining work	
19	Cost work charged establishment charged on the work after the expairy original period	
20	Weather notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
21	Remarks of the EE and the daily rate of penalty proposed	Impose penalty @ Rs 25/- per day

Assistant Engineer

Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

23/12/2019

Executive Engineer
Yelahanka Division, Bangalore-64

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ